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O G G Y R R NA NA Total Project Status Count %

Overall Rating 2 136 96% 1% 2 1% 0 0% 142 Active 142 39%

Requirements 6 130 92% 4% 0 0% 0 0% 142 Closed-Completed 70 19%

Schedule-Curr 
Increment 0 139 98% 0% 2 1% 0 0% 142 Closed-Stopped 13 4%

Schedule-Prev 
Increment 0 119 84% 0% 0 0% 23 16% 142 Closed-Unfunded 28 8%

Cost-Curr 
Increment 0 137 96% 0% 0 0% 5 4% 142 New Start 44 12%

Cost-Prev 
Increment 0 114 80% 0% 0 0% 28 20% 142 Paused 4 1%

Total Cost - 
Project 0 136 96% 0% 0 0% 6 4% 142 Planning 66 18%

Acquisition Plan 2 131 92% 1% 1 1% 7 5% 142 Total 367 100%
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RR Neither document signed Schedule delays

G Both documents signed Awards on track
Y One document signed Potential schedule delays

REQUIREMENTS/BUS PROCESS ACQUISITION PLAN
O Not reported Not reported

R Greater than 24% Greater than 44 days Greater than 24%

G Less than 10% Less than 30 days Less than 10%
Y Between 10% and 24% Between 30 and 44 days Between 10% and 24%

COST-PROJECT RATING SCHEDULE-PREVIOUS INCREMENT COST-PREVIOUS INCREMENT
O Not reported Not reported Not reported

R Project failing Greater than 44 days Greater than 24%

G Project on track Less than 30 days Less than 10%
Y Project slipping Between 30 and 44 days Between 10% and 24%

OVERALL PROJECT RATING SCHEDULE-CURRENT INCREMENT COST-CURRENT INCREMENT
O Not reported Not reported Not reported

1% 1

*Only Active projects are reported in this table. *All projects reported in this table
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